
12/19/2005 17:53 206-447-0299 ETHAN CONSTRUCTION L 

. CONSTRUCTION COMPANY 

Ariel Dev~lopmtnt 
3100 Airport Way S. 
Sea1tle, WA 98134 

AU1mllun: HetzeVEltan 
. December 81 200S 

PROJECT NAME: TULLY'S@ RAINIER COMMONS 

Request for Change Order #8 
Change Order #8 

-Additional cost to original contract price

RE: Offslte Sewer Connection 

/.,.LC. 

1. Connect side sewer from property line to sewer main at Airport Way. 

O'Neil Plumbing (see bid) ADD $4,025.00 

2. Generation Construction to remove and replace one section of 
guardrail. Remove and dispo:se of shrubs. 

ADD 

TOTAL: 
15% P+H: 
TAX 8.8%,: · 

TOTAL COST: 

TOTAL CHANGE ORDER AMOUNT DUE: 

$400.00 

$4,425.00 
$663.75 
$447.81 

$5,536.56 

$5,536.56 

NOTE: PLEASE ADVISE ASAP. THANKS TIM CLEMENTS 

Change Order Acceptanc : Date: t.f_ 19. ~6 

202 Frontage Road North Pacific, WA 98047 i:,h: (253) 804-0999 fax: (253) 804--6281 

RCLLC 0000074




